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CCR No. 97-0340C Logged Date 4 / 8 / 9 7 Rev. C Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)  IOS L4s Release A and B modification for B0 validation

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
Requirement  and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID
304 rejection letter comments; and/or Release B re-plan release allocations to  B0 or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable attribute
values use: `unverified`  for acceptance and system verification status (RBRs); ‘unverified ’for verification status (L4s) ;
and `approved ` for L4 status. Data reflects RTM 3/14/97.

Revision B deletes S-IOS-00885 and  S-IOS-00120, removes linkage addition to IMS-0360,  modifies
S-IOS-00810, and adds linkage to IMS-0630#B.

Revision C changes  req-type attribute for S-IOS-00515.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Sholeh Arshadi (signed) Sholeh Arshadi     4/8/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia     4/8/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman         4/8/97
Signature Date
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